
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/13/2013

ESTIMATE SUMMARY 14:40:23

CONTID: C18770         ESTIMATE NO: 0006 PROG 2005

PCN: 18770-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH58 OVER FORD ST BE BRIDGE RE PERCENT TIME:

PROJECT NO: FBR0581-010                   

SH58 OVER FORD ST BE BRIDGE RE

NAME OF ROAD: 058A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 12/13/2013 DATE TIME STARTED 06/10/2013

P.O. BOX 659 DATE LET 04/11/2013 DATE WORK BEGAN

 DATE AWARDED 04/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2013 DATE ACCEPTED

SPRINGFIELD OR 97477     541-746-2426 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,552,694.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,100,014.65 NON-PARTICIPATING 295,094.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,852.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.41

WORK DAYS

WORK DAYS

37.89%

2,827,707.18

295,094.50

295,094.50

286,241.67

$

$

$

$

0.00

1,724,987.47

1,724,987.47

127,210.48

1,852,197.95

-45,107.62

0.00

1,807,090.33

0.00

AMOUNT DUE 1,807,090.33 286,241.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 286,241.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

126.0 TIME ALLOW: 255

ORIG TIME ALLOW: 255
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0005 *Removal of Inlet 0.200

2.000

202-00019  
 

1,496.002.200

1,360.00

4.000

EACH

680.00000

0010 *Removal of Pipe 0.000

57.000

202-00035  
 

1,311.0057.000

1,311.00

249.000

LF  

23.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

15.00000

0020 *Removal of Asphalt Mat 2,331.000

366.000

202-00220  
 

10,788.002,697.000

1,464.00

7,227.000

SY  

4.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,339.000

SY  

2.35000

0030 *Removal of Pavement Marking 2,140.000

0.000

202-00250  
 

5,350.002,140.000

0.00

4,000.000

SF  

2.50000

0035 Removal of Ground Sign 2.000

0.000

202-00810  
 

200.002.000

0.00

4.000

EACH

100.00000

0040 *Removal of Guardrail Type 3 243.000

0.000

202-01130  
 

972.00243.000

0.00

480.000

LF  

4.00000

0045 Removal of Guardrail Type 7 1,261.000

0.000

202-01170  
 

12,610.001,261.000

0.00

1,812.000

LF  

10.00000

0050 *Removal of End Anchorage 2.000

0.000

202-01300  
 

302.002.000

0.00

3.000

EACH

151.00000

0055 *Unclassified Excavation 600.000

3,013.000

203-00000  
 

43,356.003,613.000

36,156.00

6,025.000

CY  

12.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0060 *Backhoe 2.000

0.000

203-01510  
 

240.002.000

0.00

10.000

HOUR

120.00000

0065 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

150.00000

0070 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

120.00000

0075 *Potholing 2.000

0.000

203-01597  
 

300.002.000

0.00

40.000

HOUR

150.00000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

161.000

CY  

28.00000

0085 *Erosion Log (12 Inch) 623.000

0.000

208-00002  
 

2,492.00623.000

0.00

4,040.000

LF  

4.00000

0090 Aggregate Bag 200.000

0.000

208-00035  
 

1,400.00200.000

0.00

460.000

LF  

7.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

700.001.000

0.00

3.000

EACH

700.00000

0100 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,600.001.000

0.00

3.000

EACH

1,600.00000

0105 *Removal and Disposal of Sediment (Labor) 36.500

0.000

208-00103  
 

1,642.5036.500

0.00

60.000

HOUR

45.00000

0110 *Sweeping (Sediment Removal) 4.000

2.000

208-00106  
 

870.006.000

290.00

56.000

HOUR

145.00000



CONTID: C18770         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0115 *Erosion Control Supervisor 95.000

22.000

208-00206  
 

9,945.00117.000

1,870.00

255.000

DAY 

85.00000

0120 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

350.00000

0125 *Reset Fence 104.000

0.000

210-01000  
 

1,029.60104.000

0.00

1,500.000

LF  

9.90000

0130 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

50.000

LF  

50.00000

0135 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

50.00000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,500.00000

0145 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.180

ACRE

2,500.00000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

18.000

LB  

3.00000

0155 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0160 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

1,734.000

SY  

2.00000

0165 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

90.000

SY  

10.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0170 *Wildlife Biologist 15.500

0.000

240-00000  
 

1,240.0015.500

0.00

40.000

HOUR

80.00000

0175 *Monitoring Technician 12.000

0.000

250-00050  
 

720.0012.000

0.00

16.000

HOUR

60.00000

0180 *Environmental Health and Safety 0.500

0.000

250-00100  
 

1,000.000.500

0.00

1.000

L S 

2,000.00000

0185 *Health and Safety Officer 5.000

0.000

250-00110  
 

425.005.000

0.00

10.000

HOUR

85.00000

0190 *Aggregate Base Course (Class 6) 0.000

313.000

304-06007  
 

7,825.00313.000

7,825.00

1,255.000

CY  

25.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 163.090

0.000

403-00720  
 

12,411.15163.090

0.00

200.000

TON 

76.10000

0200 *Emergency Pothole Repair 2.000

0.000

403-00800  
 

790.002.000

0.00

10.000

TON 

395.00000

0205 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

1,745.000

TON 

85.75000

0210 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

3,399.000

TON 

51.10000

0215 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,613.000

GAL 

5.10000

0220 *Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

328.000

SY  

5.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0225 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

30.000

CY  

80.00000

0230 *Soil Riprap (6 Inch) 0.000

0.000

506-00406  
 

0.000.000

0.00

91.000

CY  

70.00000

0235 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

7.000

CY  

450.00000

0240 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

1.000

EACH

500.00000

0245 *18 Inch Flexible Pipe 0.000

0.000

603-61180  
 

0.000.000

0.00

57.000

LF  

68.00000

0250 *Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

2,450.001.000

2,450.00

2.000

EACH

2,450.00000

0255 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

3,250.00000

0260 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

550.000

LF  

17.00000

0265 Guardrail Type 7 (Style CC) 0.000

43.000

606-00720  
 

2,150.0043.000

2,150.00

1,812.000

LF  

50.00000

0270 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

730.00000

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,100.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0280 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

725.00000

0285 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

1,925.00000

0290 *Fence (Temporary) 660.000

0.000

607-11580  
 

11,220.00660.000

0.00

660.000

LF  

17.00000

0295 *Concrete Sidewalk (6 Inch) 6.240

0.000

608-00006  
 

62.406.240

0.00

165.000

SY  

10.00000

0300 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

225.000

LF  

12.50000

0305 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

23.00000

0310 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

24.00000

0315 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

25.00000

0320 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

48.000

SF  

25.50000

0325 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

500.00000

0330 *Impact Attenuator (Sand Barrel Array) 4.000

0.000

614-85005  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0335 *18 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

57.000

624-24019  
 

2,850.0057.000

2,850.00

102.000

LF  

50.00000

0340 *18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

190.000

LF  

50.00000

0345 *Construction Surveying 0.500

0.100

625-00000  
 

18,000.000.600

3,000.00

1.000

L S 

30,000.00000

0350 *Mobilization 0.540

0.000

626-00000  
 

221,400.000.540

0.00

1.000

L S 

410,000.00000

0355 *Public Information Services 0.500

0.000

626-01000  
 

5,250.000.500

0.00

1.000

L S 

10,500.00000

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

150.00000

0365 *Pavement Marking Paint (Low VOC Solvent Base) 51.000

0.000

627-00012  
 

2,295.0051.000

0.00

149.000

GAL 

45.00000

0370 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

700.000

SF  

25.00000

0375 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

100.00000

0380 *Flagging 1,646.350

1.100

630-00000  
 

36,243.901,647.450

24.20

4,000.000

HOUR

22.00000

0385 *Uniformed Traffic Control 51.750

0.000

630-00003  
 

3,105.0051.750

0.00

200.000

HOUR

60.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0390 *Traffic Control Inspection 68.000

34.000

630-00007  
 

15,300.00102.000

5,100.00

200.000

DAY 

150.00000

0395 *Traffic Control Management 68.000

0.000

630-00012  
 

34,000.0068.000

0.00

200.000

DAY 

500.00000

0400 *Traffic Control Vehicle 25.875

0.000

630-00025  
 

388.1325.875

0.00

200.000

HOUR

15.00000

0405 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

500.00000

0410 *Barricade (Type 3 M-A) (Temporary) 14.000

0.000

630-80335  
 

560.0014.000

0.00

30.000

EACH

40.00000

0415 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

1,040.0026.000

0.00

69.000

EACH

40.00000

0420 *Construction Traffic Sign (Panel Size B) 27.000

0.000

630-80342  
 

1,080.0027.000

0.00

56.000

EACH

40.00000

0425 *Construction Traffic Sign (Panel Size C) 17.000

0.000

630-80343  
 

680.0017.000

0.00

34.000

EACH

40.00000

0430 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

12,500.002.500

0.00

6.000

EACH

5,000.00000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

750.001.500

0.00

3.000

EACH

500.00000

0440 *Drum Channelizing Device 125.000

0.000

630-80360  
 

2,500.00125.000

0.00

300.000

EACH

20.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0445 Concrete Barrier (Temporary) 170.000

0.000

630-80370  
 

935.00170.000

0.00

2,000.000

LF  

5.50000

0450 *Traffic Cone 165.500

0.000

630-80380  
 

827.50165.500

0.00

400.000

EACH

5.00000

0455 *Tubular Marker 31.500

0.000

630-80384  
 

315.0031.500

0.00

100.000

EACH

10.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0465 F/A Partnering 156.590

0.000

700-70011  
 

156.59156.590

0.00

12,500.000

F A 

1.00000

0470 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0495 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0500 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0505 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0510 F/A Erosion Control 632.500

0.000

700-70380  
 

632.50632.500

0.00

10,000.000

F A 

1.00000

0515 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 507,706.2765,850.202,021,426.10CURRENT AMT0250 $ $ $

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0520 *Removal of Bridge 0.450

0.000

202-00400  
 

53,685.000.450

0.00

1.000

EACH

119,300.00000

0525 *Structure Excavation 647.000

58.000

206-00000  
 

7,050.00705.000

580.00

1,410.000

CY  

10.00000

0530 *Structure Backfill (Class 1) 0.000

620.000

206-00100  
 

13,020.00620.000

13,020.00

1,239.000

CY  

21.00000

0535 *Structure Backfill (Class 2) 0.000

55.000

206-00200  
 

605.0055.000

605.00

110.000

CY  

11.00000

0540 *Mechanical Reinforcement of Soil 0.000

611.000

206-00360  
 

12,525.50611.000

12,525.50

1,221.000

CY  

20.50000

0545 *Shoring (Area 1) 0.500

0.500

206-01781  
 

11,500.001.000

5,750.00

1.000

L S 

11,500.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0550 *Shoring (Area 2) 0.500

0.500

206-01782  
 

9,750.001.000

4,875.00

1.000

L S 

9,750.00000

0555 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

1,730.000

LF  

25.00000

0560 Pile Tip 14.000

0.000

502-00460  
 

1,400.0014.000

0.00

26.000

EACH

100.00000

0565 Steel Piling (HP 12x74) 1,030.800

0.000

502-11274  
 

51,540.001,030.800

0.00

1,868.000

LF  

50.00000

0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000

0.000

0.000.000

0.00LF  

29.65000

0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 715.200

0.000

21,205.68715.200

0.00LF  

29.65000

0570 *Drilled Caisson (60 Inch) 311.000

0.000

503-00060  
 

116,625.00311.000

0.00

632.000

LF  

375.00000

0575 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

144.000

CY  

600.00000

0580 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

2,590.000

SY  

20.00000

0585 Bridge Expansion Device (0-4 Inch) 0.000

95.000

518-01004  
 

19,000.0095.000

19,000.00

190.000

LF  

200.00000

0590 Concrete Class D (Bridge) 196.360

91.000

601-03040  
 

93,392.00287.360

29,575.00

582.000

CY  

325.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0595 *Concrete Class H (Bridge) 488.000

0.000

601-05001  
 

163,480.00488.000

0.00

976.000

CY  

335.00000

0595 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000

0.000.000

0.00CY  

335.00000

0600 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,744.000

SY  

1.00000

0605 *Reinforcing Steel 62,995.000

0.000

602-00000  
 

50,396.0062,995.000

0.00

126,000.000

LB  

0.80000

0610 *Reinforcing Steel (Epoxy Coated) 13,750.000

15,500.000

602-00020  
 

24,862.5029,250.000

13,175.00

58,500.000

LB  

0.85000

0615 *Reinforcing Steel (Stainless) 56,850.000

2,500.000

602-00025  
 

178,050.0059,350.000

7,500.00

118,700.000

LB  

3.00000

0620 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0625 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

265.000

LF  

50.00000

0630 *Bridge Rail Type 7 0.000

265.000

606-10700  
 

25,175.00265.000

25,175.00

555.000

LF  

95.00000

0635 *2 Inch Electrical Conduit 659.100

29.000

613-00200  
 

4,128.60688.100

174.00

1,346.000

LF  

6.00000

0640 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

6.000

EACH

950.00000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0645 Prestressed Concrete I (BT72) 879.000

0.000

618-00172  
 

149,430.00879.000

0.00

1,757.000

LF  

170.00000

0645 MATERIAL ALLOWANCE girders 173.000

0.000

20,839.58173.000

0.00LF  

120.46000

0645 MATERIAL ALLOWANCE girders 707.000

0.000

85,165.22707.000

0.00LF  

120.46000

CAT 1,112,825.08131,954.502,166,279.50CURRENT AMT0350 $ $ $

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0650 *Structure Excavation 1,194.000

0.000

206-00000  
 

11,940.001,194.000

0.00

2,657.000

CY  

10.00000

0655 *Structure Backfill (Class 1) 849.000

440.000

206-00100  
 

27,069.001,289.000

9,240.00

2,867.000

CY  

21.00000

0660 *Structure Backfill (Class 2) 640.000

0.000

206-00200  
 

7,040.00640.000

0.00

1,522.000

CY  

11.00000

0665 Mechanical Reinforcement of Soil 592.000

251.000

206-00360  
 

17,281.50843.000

5,145.50

1,550.000

CY  

20.50000

0670 Geomembrane 493.000

232.000

420-00000  
 

4,712.50725.000

1,508.00

1,202.000

SY  

6.50000

0675 *Retaining Wall (1)(Alternative Systems) 0.750

0.000

504-03311  
 

33,750.000.750

0.00

1.000

L S 

45,000.00000

0680 Block Facing 2,177.000

849.000

504-04410  
 

31,773.003,026.000

8,914.50

5,206.000

SF  

10.50000
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PCN: 18770-BID    ESTIMATE RUN 12/13/2013

PROJECT: FBR0581-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:23

CUMULATIVE
AMOUNT

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0685 Concrete Class D 14.600

68.000

601-03000  
 

46,256.0082.600

38,080.00

93.000

CY  

560.00000

0690 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

406.000

SY  

1.00000

0695 *Reinforcing Steel (Epoxy Coated) 168.000

10,808.000

602-00020  
 

9,329.6010,976.000

9,186.80

11,033.000

LB  

0.85000

0700 *Bridge Rail Type 7 0.000

229.000

606-10700  
 

21,755.00229.000

21,755.00

230.000

LF  

95.00000

0705 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

133.000

LF  

25.00000

0710 *4 Foot Gate Walk 0.000

0.000

607-60004  
 

0.000.000

0.00

2.000

EACH

290.00000

CAT 210,906.6093,829.80330,389.05CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

0715 Field Office (Class 2) 0.500

0.100

620-00002  
 

7,200.000.600

1,200.00

1.000

EACH

12,000.00000

0720 Field Laboratory (Class 2) 0.500

0.100

620-00012  
 

12,600.000.600

2,100.00

1.000

EACH

21,000.00000

0725 Sanitary Facility 0.500

0.100

620-00020  
 

960.000.600

160.00

1.000

EACH

1,600.00000

CAT 20,760.003,460.0034,600.00CURRENT AMT0450 $ $ $

$ 1,852,197.95295,094.50$4,552,694.65$CURRENT AMTPROJECT TOTAL


